









## RSP 2019/20 Quarter 2 Report

### Cancer



#### Dashboard


RSP 2019/20 Quarter Reporting	1. CE Lead 2. Sponsor 3. Clinical lead 4. Programme Manager	Q1	Q2	Q3	Q4	Brief status and any specific change from last quarter
<b>Cancer</b>	1. Fionnagh Dougan 2. Rachel Haggerty 3. TBC 4. Fletcher Beazley					<p>The new National Cancer Plan, National Agency and National Network will have significant implications for the Regional Cancer Work. For the 3 Regional Cancer Priorities this includes</p> <ul style="list-style-type: none"> <li>• Single System of Care (SSoC): Final Report completed and endorsed but Planned Commissioning and Governance Functions will likely need to be cancelled.</li> <li>• Regional Cancer Deep Dive: 7 Māori Cancer Community Hui with 1,000 Māori completed, 4 Māori Cancer Stakeholder hui completed, Evaluation complete, Final Report ready Q4.</li> <li>• Health Equity: Significant Health Equity actions have been delivered across the entire CCN work program especially through the Deep Dive process.</li> </ul>




#### Keys for Rating


All health targets/deliverables/milestones have been tracking to plan.	 Achieved
Health targets have been achieved; some indicators/deliverables/milestones are not tracking to plan but an adequate resolution plan is in place, more clarification required.	 Partly Achieved
One or more health targets/ indicators/deliverables/milestones have not been achieved; no adequate resolution plan is in place; there are delays in the implementation of the plan.	 Not Achieved
Work has not started yet for this health target/deliverables/milestones, it is due to start later.	 Not Started




Full Report


Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
<p>Regional Priorities</p> <p>1. System and Leadership</p>				
Implement the agreed recommendations of the Single System of Cancer Care (SSoC) Review <ul style="list-style-type: none"> <li>SSoC Outcomes Implemented</li> </ul>	Q4	EY have completed the final report on the Single System of care Operating Model and this has been endorsed by the CCN Governance Board.	On hold due to the National Cancer Plan and Agency	 Not Achieved
Develop Regional Cancer Commissioning Plan and Functions <ul style="list-style-type: none"> <li>Commissioning Plan and Functions Developed</li> </ul>	Q4	The National Cancer Action Plan proposes a new model of cancer governance and leadership which will impact on the structure and function of regional cancer networks. The Ministry have identified the following timeframes:		
Establish a Cancer Clinical Network reporting to the Cancer Governance Group <ul style="list-style-type: none"> <li>Clinical Network established</li> </ul>	Q4	<ul style="list-style-type: none"> <li>National Cancer Agency Established (Dec 2019)</li> <li>National Changes commence (July 2020)</li> <li>MOH Change Managers have scheduled a Workshop with Central Region Stakeholders on 24 Jan in Palmerston North to discuss regional priorities.</li> </ul>		
Implement a Tumour Stream approach that provides strong clinical leadership <ul style="list-style-type: none"> <li>Tumour Streams active and functioning</li> </ul>	Q4	At this stage it is proposed that the SSoC work inform this change process but regional implementation is not progressed at this time.		
<p>2. Regional Deep Dive</p>				
Complete a Regional Cancer Deep Dive investigation across the whole Cancer Continuum of Care	Q3	The Deep Dive is an in depth Cancer investigation focusing on improving Cancer Outcomes for Māori. It consists of 7 Community Hui, 4 Stakeholder Hui, Literature Review, Data Analysis and Report.	On track.	 Achieved




Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
<ul style="list-style-type: none"> <li>Deep Dive developed and completed in Partnership with National, Regional and Local Cancer stakeholders</li> </ul>		<ul style="list-style-type: none"> <li>Over 1,000 Whānau Māori attended the 7 Community Hui in Q1 and Q2. Designed to hear the community voice and aspirations, these hui were developed and implemented in partnership with a wide range of stakeholders.</li> <li>For Q2, over 200 Stakeholders attended 4 Hui designed to improve Māori Cancer outcomes in Supportive Care (19 Nov), Prevention and Screening (21 Nov), Diagnosis &amp; Treatment (27 Nov) and Enablers (2 Dec)</li> <li>The findings from the Community and Stakeholder Hui will be presented in a 'Māori Cancer Deep Dive Report 2020' ready for Q4</li> <li>An internal evaluation report of the Kaupapa Māori approach used for the Community hui has already been completed.</li> <li>CCN is currently investigating options for a Pacific Cancer Deep Dive in Q4.</li> </ul>		
<p>Develop a long-term Regional Cancer Plan across the whole Cancer Continuum of Care and Enabler areas (2020-2025)</p> <ul style="list-style-type: none"> <li>LT Plan developed and completed in Partnership with National, Regional and Local Cancer stakeholders</li> </ul>	Q4	Due to the implications of the New National Cancer Plan, Agency and Network this action will need to be cancelled	This Action will need to be cancelled.	 Not Achieved
3. Prevention				

Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
Support Stakeholder Health Promotion activities to improve Cancer Health Literacy <ul style="list-style-type: none"> <li>Health Promotion Activities Supported</li> </ul>	Q1-4	<p>The 7 Māori Cancer Community Hui have greatly contributed to Māori Cancer Health Literacy. Health Promotion Stakeholders were able to connect with Māori through Stands, Presentations and HP Resources such as the Colossal Colon.</p> <p>CCN partnered with Stakeholders to develop a series of Māori Cancer health promotion Banners focusing on wellness instead of illness through the use of positive Māori images and inspiring Whakatauki (Māori proverbs)</p> <p>A similar series of Health Promotion Banners for Pacific communities are currently being scoped in partnership with our GM Pacific.</p>	On track	 Achieved
Support Stakeholder activities to improve Cancer outcomes in Primary and Community Care <ul style="list-style-type: none"> <li>Primary and Community Care Activities Supported</li> </ul>	Q1-4	<p>The 7 Māori Cancer Community Hui have greatly contributed to Māori Cancer Primary and Community Care Outcomes. These include partnering with the PHO's, Hauora and other NGO's to develop and implement the hui. Also includes providing Health Checks from Practice Nurses at the hui, vouchers for free health checks at PHO's to hui participants, Rongoā, Mirimiri, Raranga, Social Workers and Cultural Support.</p> <p>The Māori Cancer Stakeholder Hui held on 21 Nov focused on improving Māori Cancer Prevention and Screening outcomes.</p>	On track	 Achieved
4. Screening and Detection				
Implement the Early Detection of Lung Cancer Project	Q1-4	The EDOLC Project has 4 components.	On track	 Achieved



Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
<ul style="list-style-type: none"> <li>Early Detection Project implemented</li> </ul>		<ul style="list-style-type: none"> <li>Public awareness campaign</li> <li>Education for health professionals</li> <li>Improved clinical pathways</li> <li>Monitoring to evaluate effectiveness</li> </ul> <p>For Q1 and Q2 the EDOLC focus has been on a Public Awareness Campaign delivered through the 7 Māori Cancer Community Hui (see Section 2) and 2 Prison Hui (see Section 6). This has included Health Promotion activities for the signs and symptoms of lung cancer delivered to participants through presentations, focus group discussions and the development of EDOLC Banners for display at all 7 Hui.</p> <ul style="list-style-type: none"> <li>An EDOLC component will be included in the Final Deep Dive Report (see Section 2)</li> <li>An EDOLC component will be included in the Māori Cancer E-Learning Tool targeted at the Primary and Community Care Workforce (see Section 8)</li> <li>An EDOLC component will be included in the Clinical Training Days targeted at the Primary and Community Care Workforce (see Section 8)</li> </ul>		
<p>Monitor Cancer Screening Data and Performance</p> <ul style="list-style-type: none"> <li>Screening Data and Performance Monitored</li> </ul>	Q4	<p>The Māori Cancer Stakeholder Hui held on 21 Nov focused on improving Māori Cancer Prevention and Screening outcomes.</p> <p>CCN has also partnered with Midcentral DHB and Hauora to scope a Māori Lung Cancer Screening Pilot Project. Discussions have been held with the</p>	On track	 Achieved

Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
		NRA and University of Auckland to learn from the current Lung Cancer Screenshot Pilot Project in the North and explore possible collaboration opportunities and synergies.		
5. Diagnosis and Treatment				
<p>Address variation issues as identified by tumour stream Quality Performance Indicator (QPI) reports</p> <ul style="list-style-type: none"> <li>QPI Variation issues addressed</li> </ul>	Q1-4	<p>The Māori Cancer Stakeholder Hui held on 27 Nov focused on improving Māori Cancer Diagnosis and Treatment Outcomes.</p> <p>DHBs continue to investigate and address variation as identified by the Bowel QPI report. The Ministry are currently developing actions identified from the national Bowel cancer workshop held in September</p>	Regional Bowel tumour stream approach currently on hold due to reasons cited under SSoC	 Achieved
<p>Undertake evaluation of Regional CT/MRI protocols and diagnostic pathways</p> <ul style="list-style-type: none"> <li>Evaluation completed</li> </ul>	Q3	<p>CT protocols were implemented by Jul 2019; MRI protocols have been reviewed regionally but we are awaiting the NRDHB review process currently underway to also be completed prior to confirming and implementing the protocols.</p> <p>CCN currently unable to resource the work required to endorse and implement the cancer pathways associated with this initiative.</p>	Cancer pathways approach currently on hold due to reasons cited under SSoC	 Partly Achieved
<p>Monitor FCT performance and timeliness at a population and service delivery level</p> <ul style="list-style-type: none"> <li>FCT performance and timeliness monitored</li> </ul>	Q1-4	<p>CCN facilitated a workshop with key stakeholders (DHBs, TAS, Ministry) to identify improvements to the FCT regional reporting process. Actions were identified for the following priority areas:</p> <ul style="list-style-type: none"> <li>Equity for Māori</li> </ul>	On track	 Achieved



Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
		<ul style="list-style-type: none"> <li>Regional/local timeliness reporting (broader than FCT) e.g. monitoring diagnosis to treatment as well as decision to treat to treatment</li> <li>Identifying high needs users earlier and taking action</li> </ul> <p>Project teams will be taking these forward in Q3.</p>		
6. Follow-up Care				
<p>Support Stakeholders to deliver Cancer Supportive Care/Palliative Care and Survivorship programs focusing on underserved populations</p> <ul style="list-style-type: none"> <li>Programs supported</li> </ul>	Q1-4	<p>The Māori Cancer Stakeholder Hui held on 19 Nov focused on improving Māori Cancer Supportive Care Outcomes.</p> <p>During Q1-Q2 CCN partnered with PN Police, Probation, MCDHB, Whakapai Hauora and the Cancer Society to deliver a Māori Cancer Supportive Care Pilot at Linton Prison based on the Prison's Ara Poutama Aotearoa Strategy.</p> <p>2 Hui have been attended so far by 85 people including Māori prisoners, their whānau and prison staff. The Pilot will end with a final hui in Q3 and has the potential to be used in other Prisons throughout the Region.</p> <p>CCN is partnering with the Cancer Society and Regional Māori Stakeholders to design and implement some Rongoā Māori Days across the Region in Q3 and Q4</p>	On track	 Achieved
Enablers 7. Health Equity				


Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
Deliver Health Equity Leadership and Actions across the whole cancer continuum of care and enabler areas. <ul style="list-style-type: none"> <li>Health Equity Actions developed and delivered in partnership with Māori and Pacific stakeholders</li> </ul>	Q1-4	Substantial Health Equity Actions were delivered across the continuum of care, for more details see each section of this report.	On track	 Achieved
8. Workforce				
Support Stakeholders to deliver Cancer Workforce Activities including Clinical Training Days and E-Learning <ul style="list-style-type: none"> <li>Workforce Activities Supported</li> </ul>	Q1-4	CCN is currently progressing the following Māori Workforce Actions <ul style="list-style-type: none"> <li>Partnering with Regional Cancer Stakeholders and UOA Goodfellow Learning to Design and Launch a Māori Cancer E-Learning Tool targeted at Primary and Community Care. Currently building, expected to launch in Q4.</li> <li>Partnering with Regional Cancer Stakeholders and PHO's to Design and Deliver Māori Cancer Clinical Training Days targeted at Primary and Community Care across the Region in Q3 and Q4</li> </ul>	On track	 Achieved
Support Cancer Stakeholders to deliver the Regional Māori and Pacific Workforce Plans <ul style="list-style-type: none"> <li>Workforce Plan Supported</li> </ul>	Q4	The Māori Cancer Stakeholder Hui held on 2 Dec focused on improving Māori Cancer Enablers including Workforce. <ul style="list-style-type: none"> <li>Partnering with Regional Cancer Stakeholders and Massey University STEM Program to hold 2 Cancer Education and Career Days with Māori Secondary and Tertiary Students in Q3 and Q4.</li> </ul>	On track	 Achieved



Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
		<ul style="list-style-type: none"> <li>The Pacific part of this action is on hold until the Pacific Deep Dive has been adequately scoped.</li> </ul>		
9. Data and Digital				
<p>Develop ICT infrastructure to support Regional Multi-Disciplinary Meetings (MDM's)</p> <ul style="list-style-type: none"> <li>ICT infrastructure implemented for MDM's</li> </ul>	Q1-4	<p>The Māori Cancer Stakeholder Hui held on 2 Dec focused on improving Māori Cancer Enablers including Data and Digital.</p> <p>Reviewing a proposal from MDHB to support their local end-to-end pilot solution for their MDM Improvement work. Met with key vendors to identify potential opportunities. Next steps to be confirmed Q3.</p> <p>Supported development of the National MDM Data Standard which will be sent out for consultation in Q3 to sector.</p> <p>Continuing to support DHBs with their existing improvement work as part of CHIS Staging Project where MDM data is critical to capturing stage data for many tumours.</p>	<p>A refocused approach was taken to better align with current priorities of the region for their MDM development work</p>	 Achieved
<p>Support DHBs to improve their collection and reporting of cancer staging data</p> <ul style="list-style-type: none"> <li>Staging collection and reporting processes implemented</li> </ul>	Q1-4	<p><u>Progress to date background</u></p> <ul style="list-style-type: none"> <li>Nationally agreed stage definitions and high-level rules.</li> <li>Supporting providers integrate definitions and rules into their improvement projects.</li> <li>Extensive engagement hearing first-hand the challenges and opportunities to capture,</li> </ul>	<p>Potential changes to scope of project based on Cancer Control Agency planning and prioritisation work underway currently.</p>	 Achieved

Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
		<p>validate and make available stage and clinically diagnosed data at a national level.</p> <ul style="list-style-type: none"> <li>• A file specification and database to collect readily available stage datasets from providers for quality purposes, analysis and reporting.</li> <li>• Based on sector readiness it was agreed that existing stage fields in National Patient Flow (NPF) would be aligned with nationally agreed definitions and rules with no additional fields or other changes from 1 July 2020.</li> <li>• Collate findings from sector engagement to inform the next phase of this programme of work.</li> </ul> <p><u>Quarter 2 Focus</u></p> <p>When this project was approved in May 2019, it was noted sector feedback would be collated by Q2 (2019/20) on what support is required.</p> <ul style="list-style-type: none"> <li>• The draft findings were presented to the CHIS Board and cancer management in October 2019.</li> <li>• Over the last month engagement with external/internal stakeholders was undertaken to confirm priorities and define requirements to deliver.</li> <li>• Presentation to Diana Sarfati (interim CEO Cancer Control Agency) on a series of recommendations to move forward. Diana was</li> </ul>	This will be confirmed in Q3	

Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
		generally supportive and wants to align next steps to the Agency planning and prioritisation work underway currently.		
<p>Investigate and pilot Telehealth enabled service delivery models</p> <ul style="list-style-type: none"> <li>• Telehealth delivery models piloted</li> </ul>	Q4	<p><u>Regional Data:</u> Continuing to work with the region's 7 DHBs to improve quality of telehealth data with steady progress in Q2.</p> <p><u>National Rules:</u> Received endorsement from the National Telehealth Leadership Group and approval from Ministry of Health to have quality reports developed to support DHBs improve their telehealth data. This will be implemented in Q3. Progressing work on strengthening rules and guidance for DHBs for 2021/2022 implementation.</p> <p><u>Pilots:</u> Continuing support for a pilot telehealth service lead by Massey University Psychology Service and Whanganui DHB for the Raetahi and Ohakune Communities. The key focus for CCN in quarter 2 was confirming technical and administrative processes which is on track.</p>	Development of the relationship and clinical model with services has not progressed as quickly as envisioned. A new approach is to be developed by Massey with CCN support for Q3.	 Partly Achieved
10. Research and Quality				
Partner with the Cancer and Chronic Conditions (C3) Research group to pilot a cancer co-morbidity model of care	Q4	The Māori Cancer Stakeholder Hui held on 2 Dec focused on improving Māori Cancer Enablers including Research and Quality.	On track	 Achieved

Cancer Focus and Actions	Quarter completed	Progress this quarter?	Is there any issue with the planned actions?	Ratings
<ul style="list-style-type: none"> <li>Co-morbidity Pilot completed</li> </ul>		<ul style="list-style-type: none"> <li>The Co-morbidity Kaupapa was threaded through all 4 Māori Cancer Stakeholder Hui (see Section 2) with support from the C3 team.</li> <li>A Co-Morbidity component will be included in the Final Deep Dive Report (see Section 2)</li> <li>A Co-morbidity Component will be included in the Māori Cancer E-Learning Tool targeted at the Primary and Community Care Workforce (see section 8)</li> <li>A Co-morbidity Component will be included in the Clinical Training Days targeted at the Primary and Community Care Workforce (see Section 8)</li> </ul>		
<p>Work with the Health and Quality Safety Commission (HQSC) to deliver a Co-design project in the Region</p> <ul style="list-style-type: none"> <li>Co-design Project delivered</li> </ul>	Q4	<p>This action has been completed through the Regional Cancer Deep Dive specifically the design and delivery of the 4 Māori Cancer Stakeholder Hui in partnership with the MOH, HQSC, Otago University, Massey University and other stakeholders.</p> <ul style="list-style-type: none"> <li>Masterclass and Stakeholder Hui completed in Q2</li> <li>Stakeholder Hui delivered in Q2</li> <li>Final HQSC hui with Co-design project teams in Q3</li> </ul>	On track	 Achieved